



**County Engineer
Environmental Engineer**

233 W. Sixth Street
Marysville, Ohio 43040
P 937. 645. 3021
F 937. 645. 3161

www.unioncountyohio.gov/engineer

Building Department

233 W. Sixth Street
Marysville, Ohio 43040
P 937. 645. 3018

Marysville Operations Facility

16400 County Home Road
Marysville, Ohio 43040
P 937. 645. 3017
F 937. 645. 3111

Richwood Outpost

190 Beatty Avenue
Richwood, Ohio 43344

Public Service with integrity

TENTATIVE 2025 WORK PROGRAM (February 2025)

	<u>Location</u>	<u>Type of Work</u>	<u>Performed by:</u>	<u>Estimated Date of Work</u>
<u>Small Bridge Work</u>				
CR 222C-2.442	Yearsley Road	Replacement	County Forces	April-November
CR 114-0.95	Waldo Road	Replacement	County Forces	April-November
CR 10A-0.444	McKittrick Road	Replacement	County Forces	April-November
CR 218F-3.418	Patrick-Brush Run Road	Replacement	County Forces	April-November
CR 233A-0.259	Evans Road	Replacement	County Forces	April-November
<u>Large Bridge Work</u>				
CR 129H-5.612	Claibourne Road	Rehabilitation	Contract	July-October
<u>Roadway Extensions</u>				
Houchard Road (Phase 1)	0.5 mile (tentative)	New Roadway Construction	Contract	September-November
<u>Guardrail Upgrade Program</u>				
County Roads	Various Locations (tentative)	Replacement/End Treatments	Contract	June-August
<u>Resurfacing</u>				
TBD	TBD (tentative)	Hot Mix	Contract	August-October
<u>Pavement Marking Program</u>				
Striping	Various Locations	Centerline/Edgeline	Contract	August-September
<u>Chip Seal Program</u>				
Northern Portion of the County	Various Roads	Chip Sealing	County Forces	July – August
<u>Ditch Improvements</u>				
Mill Creek Logjam		Logjam Removal	Contract	Summer 2024-2025

County forces means project will be completed using county employees

Contract means project is being performed by a contractor using the competitive bidding process

**The road work listed above is tentative, contingent on final costs, bid prices and construction material inflation