



**County Engineer
Environmental Engineer**

233 W. Sixth Street
Marysville, Ohio 43040
P 937. 645. 3021
F 937. 645. 3161

www.unioncountyohio.gov/engineer

Building Department

233 W. Sixth Street
Marysville, Ohio 43040
P 937. 645. 3018

Marysville Operations Facility

16400 County Home Road
Marysville, Ohio 43040
P 937. 645. 3017
F 937. 645. 3111

Richwood Outpost

190 Beatty Avenue
Richwood, Ohio 43344

Public Service with integrity

TENTATIVE 2026 WORK PROGRAM (February 2026)

	<u>Location</u>	<u>Type of Work</u>	<u>Performed by:</u>	<u>Estimated Date of Work</u>
<u>Small Bridge Work</u>				
46B – 1.040	Hawn Road	Replacement	County Forces	April-November
301A – 0.205	Davis Road	Replacement	County Forces	April-November
199G – 3.720	Sandusky Road	Replacement	County Forces	April-November
249A – 0.100	Coder-Holloway Road	Replacement	County Forces	April-November
136A – 0.649	Dog Leg Road	Replacement	County Forces	April-November
<u>Roadway Extensions</u>				
Houchard Road (Phase 1)	0.25 mile	New Construction Roadway	Development	July-November
<u>Guardrail Upgrade Program</u>				
County Roads	Various Locations	Replacement/End Treatments	Contract	June-August
<u>Paving</u>				
Hot Mix	(none)	Hot Mix	Contract	August-October
Cold Mix	4 miles	Cold Mix	County Forces & Contract	August-September
<u>Pavement Marking Program</u>				
Striping	Various Locations	Centerline/Edgeline	Contract	August-September
<u>Chip Seal Program</u>				
Southern Portion of the County	115 Miles	Chip Sealing	County Forces	July – August
<u>Ditch Improvements</u>				
Mill Creek Logjam		Logjam Removal	Contract	January-July

County forces means project will be completed using county employees

Contract means project is being performed by a contractor using the competitive bidding process

****The road work listed above is tentative, contingent on final costs, bid prices and construction material inflation**